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After Action Report (AAR)

Exchange Pricing Systems Integration Test Working Group
(SITWG)

9-13 April 2007

Date/Time: 9-13 April 2007 / 08:00 A.M. Location: Atlanta, GA

Invitees: ASA (FM&C), AMC G3 EI, AMC G8, HQDA G4, SARSS, Middleware,
Funds Control, ODS, LMP, CCSS, GCSS-A, LOGSA, LIW and Commands

Attendees: see Appendix A

Agenda:

9 April 07:
1. Welcome
2. Introduction
3. EP/SITWG Update
4. EP Arbitration

10-12 April 07:
1. Review and Build EP Test Cases

13 April 07:
1. Review and Build EP Test Cases
2. Schedule next SITWGs
3. Wrap-up and closing remarks

Welcome:

The EP SITWG was hosted by FORSCOM/USARC, Atlanta, GA. on 9-13 April 2007.
Ms. Judy Bagley, FORSCOM G4 and Mr. William Schimek, Deputy G4 USAR attended
the SITWG opening and welcomed participates to Atlanta, GA. Mr. Leonard Crain,
AT&T SDT Team, and Ms. Tracey Lee, FORSCOM G4 opened the meeting with
administrative remarks and provided the full agenda that would be followed. The purpose
of this third SITWG would be to continue with the focus on reviewing prior approved
and creation of EP test cases.
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Introduction:

Mr. Douglas Blake, AT&T EP Integration Team Lead, provided update briefing on EP
initiative as well as other SITWG comments from March 2007. He thanked all for
participating in this weeks workshop. The primary purpose of the workshop was to bring
key players from the Central Design Activities (CDAS) together with the participating
Commands to develop test cases. A briefing was presented on the proposed Arbitration
process.

Time was allotted for LIW representative to discuss and demonstrate status of EP
reporting. To help show LIW (ILAP) capabilities a demonstration was done using current
LIW reporting procedures. Following this demonstration, discussion centered on report
selection criteria for EP reporting and different viewable options. A suggestion was made
to separate the Logistics and Financial reports. The selection criteria (financial) could be
confusing to Logistics users in retrieving expected reporting data. A segment during the
May 07 SITWG will be available to demonstrate EP reporting.

Test Case development:
Summary: Total Test Cases 152 (conversion — 8 /functionality - 144)

During the SITWG: A total of 9 new test cases were developed (1 conversion test case
and 8 in other categories). Total of 63 cases were reviewed and edited (test cases C1-C8,
94 (reinstated as test case 93) and 105 — 151 and 4 cases removed).

Apr 9, 07 — reviewed and edited 8 test cases (C1-C7) and added one new conversion test
case (C8). A new test case was added that tests what happens to EP NIIN not on the
OMANIIN table. Discussions included the following questions/issues:

1. Scenario: Given a RON/DON for DS/RX item, at time of SARSS-1 AM . The
DON will remain obligated with follow-on Interfund Bill provided from
wholesale. The RON will be free issued, thus both sides of the RON
(unit/SSA) require the cost-transfer obligations to be reversed. Does this
happen, if so who fixes, i.e. FCM or RMs?

2. Need to have the EP Sequence of Events (SOE) outline that all referrals,
retrogrades and DIC YIC should be completed prior to capitalization.

3. Are there going to be any pre-conversion and conversion reports? New
requirements.

a. Pre-conversion: A report from SARSS or LIW that shows - what is the
expected obligation adjustments (i.e., order of magnitude of
obligations adjustment) based on DIC AM_s.

b. Post-conversion: A Report from SARSS or LIW that can be used to
validate actual adjustment to expected adjustments by document
number.
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Apr 10, 07 - reviewed and edited 21 test cases (105 through 125); removed 2 test cases
(119 and 122) and added 3 new test cases (119, 122 and 125a). Discussions included the
following questions/issues:

1. When D6R is received at LMP, ensure that Inventory Specialist verifies the
inventory movement type. (LMP took as action)

2. Global change to all test cases containing DIC D6R and FTZ that FCM passes
transactions back to Middleware.

3. Global change to all test cases where System is Middleware and System
Action is “Edit D6R to D6R Suspense Table” add following comment to the
Comment column “Validate D6R on OSC output file”.

4. Test case 120 and 121, changes to Delta Delay days needs to have transactions
in tracking before test cases are run. This is to validate that the expected
outcome takes place. The test cases need to be referenced in test cases 120 and
121.

Apr 11, 07 - reviewed and edited 18 test cases (placed on hold 126 and 129; new 12743,
removed 130 and 131; reviewed 127, 128, 132 — 136, 102-104; 59-61). Discussions
included the following questions/issues:

1. Design test case for Customer (dedicated) receipt for a quantity greater than
requested. Review programming request for tracking to correct the record
resulting from arbitration. (Tracking - arbitration) — Doug/Jim, test case
SITWG). Ref Test Case 126

2. Test case for CALL IN (TC 129) to national level was placed on hold.
Pending action item, IT IPR.

3. New EPIP - When issued a valid sub-NIIN (status BH) not in FEDLOG OOU
file or next higher assembly, match Issue/Receipt against Turn-in.

4. All applicable CDA file conversion actions must be completed prior to SIT
testing, (i.e. FEDLOG catalog information in current format that populates
operating systems. Example SARSS in DVD, FCM - DLIS on Log file and
pass to FCM?).

Apr 12, 07 - reviewed and edited 16 test cases (137 through 148; added 3 new test cases
(149, 150 and 151), reinstated one test case (TC 94, but is now TC93). Discussions
included the following questions/issues:

1. Global change to Middleware System Action to read, “Edit D6R against D6R
Suspense Table”.

2. BR 3, how will catalog pricing changes be applied to projected Delta Bill
across FY. In order for LIW to draw and display information in Reports prior
to year end. Reason, Financial Managers need this report in order to create a
MOD (modify obligation) for projected Delta Bills prior to year end.
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3. FCM Catalog Adjustment Report needs to accommodate EP values (EP to SP,
SP to EP or EP plus/minus price changes). Financial Managers need this
information for obligation adjustments. Needs to be added to Test Cases 32,
33, 34, 35, 36 and 37)

Apr 13, 07 - reviewed all prior SITWG AAR, ensuring that all recommended test cases
actions were covered by a test case. Additional research needs to be conducted to cross
level test cases against LMP and CCSS functionality. Commands approved the
renumbering of test cases. This will fill in the gaps caused from test case removals.

Wrap up:
Mr. Leonard Crain provided a wrap-up.
Closing:

The April 9-13, 2007 SITWG ended with Mr. Crain thanking all who participated.

Forty-six attendees were present at the April 9-13, 2007 SITWG. See Appendix A for the
final attendance roster. The next scheduled EP SITWG is May 7-11, 2007, hosted by
CSC, St. Louis, MO.
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Appendix A. Attendees

EP SITWG, April 9-13, 2007

ET&E Il:lﬁls\;lrE ACTIVITY COMMERCIAL | EMAIL

Daniel Abercrombie | USARC G4 404-464-9397 daniel.abercrombie@us.army.mil
Jean Adair Calibre 703-797-8785 Jean.adair@ilap.army.mil

Barry Amos Middleware 804-255-2214 amosb@att.com

Joseph Bennett Ezalrgtegration 804-255-2205 joseph.a.bennett@att.com

Doug Blake Ega'r?]tegraﬁon 804-255-2211 | douglas.blake@att.com

Jim Bosse Militek 920-342-9250 bosseman@militek.com

JoAnn Buettner DFAS 314-260-3527 JoAnn.Buettner@DFAS.mil
Franz Burgard USAREUR G4 gé;-g621-487- Franz.burgard@us.army.mil

Don Clary ?Aﬁﬁtgznl\lcztgs/al 703-806-8916 don.clary@us.army.mil

Leonard Crain AT&T 703-506-5607 Icrain@att.com

John Curd Middleware 804-255-2221 jeurd@att.com

Howard DiSavino USARC-G4 678-637-5296 Howard48@hughes.net

Jim Engoglia gEAREUR/DASA' 703-797-8941 jim.engoglia@calibresys.com
Richard Dougherty AMCOM AWCF 256-842-6939 Richard.dougherty@redstone.army.mil
Charlie Fakler USARPAC, G4 222'473'2020 Ext Charles.fakler@us.army.mil
Ronald Fox SARSS 804-734-0725 Ronald.jack.fox@us.army.mil
George Garcia 3A ARCENT 404-464-4036 george.garcia@arcent.army.mil
Bob George CSC-LMP 856-988-4554 rgeorge@csc.com

George Griveas Integration Team 703-806-9158 george.a.griveas@us.army.mil
Cecile Hannemann g;’ﬁ‘;%ljlsrﬂﬁ %%631'413' Cecile.hannemann@HQ.21TSC.army.mil
Jaime Hollowell TACOM 586-574-8252 Jaime.hollowell@us.army.mil
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EP SITWG, Aﬁril 9-13, 2007

ol | KA ACTIVITY COMMERCIAL | EMAIL

Deanna Isrow TACOM 586-574-5111 Deanna.m.isrow@us.army.mil
Thadine Kazmer TACOM WRN 586-574-5826 Thadine.kazmer@us.army.mil
Greg Korder géJgA 19" ESC 82-53-470-6824 Greg.korder@us.army.mil

Jim Kipers HQDA ODCS G4 | 804-898-1689 James.h.kipers@us.army.mil
Tracy Lee FORSCOM G4 404-464-6926 Tracy.lee@us.army.mil

Fred Milton LOGVALU 903-276-7516 fmilog@hughes.net

Kenneth Moran NGB 512-261-5038 Kenneth.moran@us.army.mil
Kathy Moring ATT FCM 804-255-2128 moring@att.com

Lori Peterson DFAS-RI 309-782-9605 Lori.peterson@dfas.mil
William Palfey NGB 703-607-9444 william.palfey@us.army.mil
Bob Piggush DFAS 317-510-5380 Robert.piggush@dfas.mil

Jerry Pruitt Eza'rgtegra“o” 804-255-2219 | jerry.g.pruitt@att.com

Tracy Rector USASOC DSOA 910-432-4413 Tracy.rector@us.army.mil
Norberts | Reyes USASOC G4 910-396-0599 Norberto.j.reyesserra@us.army.mil
Kathy Russell CSC 314-552-3109 krusse22@csc.com

Richard Russell LOGSA (ASI) 703-806-9324 Richard.russell12@us.army.mil
Patti Stewart DFAS 614-693-8554 Patti.stewart@dfas.mil

Jeff Tarvin LAISO 256-842-7440 Jeffery.tarvin@us.army.mil
Sandy Taylor LOGSA 256-955-9574 Sandra.Taylorl@us.army.mil
Rosemary | Thompson B(S:é(sl(l\jllcli:’ 910-432-4762 Rosemary. Thompson@us.army.mil
Rhonda Veloz TACOM 309-782-0137 Rhonda.veloz@us.army.mil
Ann Willi NGB 703-607-7687 Ann.willi@us.army.mil

Gale Winchester E;JSA 19" ESC 82-53-470-3673 Gale.winchester@us.army.mil
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EP SITWG, Aﬁril 9-13, 2007

ol | KA ACTIVITY COMMERCIAL | EMAIL

Carol Campbell DFAS-SL 314-260-2962 Carol.l.campbell @ DFAS. mil
Allan Metz DFAS-RI 309-782-9692 Allan.Metz@DFAS.mil

Clinton Bennett DFAS-CD 614-693-4366 Clinton.bennett@DFAS.mil
Herman Washington | ARCENT-Log 404-464-2113 Herman.washington@ARCENT
James McDonald AMC LAISO 256-876-5132 James-mcdonald@us.army.mil
William Schimek Deputy G-4 USAR | 404-464-8069 William.schimek@us.army.mil
Michael White ARCENT G4 404-464-0099 Michael.a.white@arcent

Wanda Wozniak USARC G8 404-464-9145 Wanda.l.williams@us.army.mil
Alva Marshall USARC G4 404-464-9740 Alva.Marshalll@usar.army.mil
Ken Bertsch DFAS-IN PMO 317-510-4929 Kenneth.Bertsch@DFAS.mil
Donna Weinoruch DFAS-IN PMO 317-510-4376 Donna.Weinoruch@DFAS.mil
Andrew Clemons AMCOM 256-955-7129 Andrew.Clemons@redstone.army.mil
J.T. Artis AMCOM 256-842-7845 jtartis@redstone.army.mil
Sarah Gorski LMP 610-329-4679 Sgorski2@csc.com

Michael Simon TACOM 586-574-4166 SimonM@tacom.army.mil
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